

# Organizing Your Adoption Project Plan

## Pre-Planning

Knowledge Gathering

Policy & Tech Review

## Pilot Planning & Prep

Pilot Planning

Network & Tech Prep

## Pilot

Pilot Launch ◆

Pilot Champ. Engmt

Pilot User Engmt

## Launch Planning

End of Pilot Assessment

Company-wide Launch Planning

## Launch

Launch ◆

Network & Tech Prep

Champ. Engmt